
Table 1.  Wetlands Strategy Project Milestones 
Project 
Phase 

Task Status Date 

 QMP & QAPP for Level 1 Assessment Phase 1 Complete 2003 

 Level 1 Data Query Procedures Phase 2 Complete 2004 

 Level 1 Assessment Map Phase 1 Complete 2004 

 QMP, QAPP, Method Summary and Sampling Sites for Level 2 Assessment Phase 1 Complete 2004 

 Level 2 Data summary protocol review with DEQ staff, including additional data collection procedures Phase 2 Complete 2004 

 Draft Wetland Monitoring & Assessment Strategy Phase 1 Complete 2004 

 Complete Level 1 Assessment Data Collection Phase 1 Complete 2004 

 Preliminary Assessment for Level 2 Assessment by Watershed Phase 1 Complete 2004 

 Site selection-Coastal Plain & Piedmont watersheds for additional Level 2 assessments  
(400 individual sites) 

Phase 2 Complete 2004 

 C-Values for Floristic Study Phase 1 Complete 2004 

 Public Workshop on Monitoring and Assessment Strategy Phase 1 Complete 2005 

 Draft Report for Level 2 Assessment by Watershed Phase 1 Complete 2005 

 Peer Review Workshop on Wetland Assessment Methodologies Phase 1 Complete 2005 

 Final Report for Floristic Study Phase 1 Complete 2005 

 Incorporate Wetland Status/trends Data into 305(b) Report Phase 1 Complete 2005 

 Data report on first 200 sites – Level 2 assessments Phase 2 Complete 2005 

 Initial Level 3 sampling report for 10 coastal plain sites Phase 2 Complete 2005 

 QMP, QAPP, and Sampling Plan for Level 3 Assessment in Coastal Plain Phase 1 Complete 2005 

 Peer review meeting on Level 3 protocol Phase 2 Complete 2005 

 Final Wetland Monitoring and Assessment Strategy Phase 1 Complete 2005 

 Final Report for Level 1 Assessment Phase 1 Complete 2005 



 
 Final Analysis and Report for Level 2 Assessment by Watershed Phase 1 Complete 2005 

 Protocols for Cumulative Assessments Reviews by DEQ staff Phase 2 Complete 2006 

 Completion FQAI and On-Line Calculator Phase 2 Complete 2006 

 Data report on second 200 sites – Level 2 assessments Phase 2 Complete 2006 

 Data report on Level 3 sampling in additional 20 sites in coastal plain and piedmont Phase 2 Complete 2006 

 Protocols for Use of FQAI Calculator Phase 2 Complete 2006 

 Final report submission on all project assessments Phase 2 Complete 2006 

Complete Level II site assessment of Piedmont. Begin Level III sampling for coastal plain sites. Phase 2 Complete 2007 

Complete enhanced wetland site selection for Ridge and Valley.  Level II site assessment using a 
protocol for probable wetlands location. 

Phase 3 Complete 2007 

Level II site assessment for Ridge and Valley physiographic provinces. Phase 3 Complete 2008 

Design and implement procedures to facilitate the routine application of inventory and monitoring data Phase 4 Ongoing 2010 

Begin Level III (validation phase) sampling for Piedmont, Ridge and Valley. Phase 4 Complete 2010 

Level II re-sample coastal plain subset for calibration. Phase 4 Complete 2010 

Begin Level I re-sample of Virginia for trends analysis. Phase 4 Complete 2010 

Development of a Wetland Program Comprehensive Plan, refinement of our environmental database, 
and continued development of the wetlands monitoring and assessment program. 

Phase 5 Complete 2011 

Collaborate with VDOT to incorporate linear transportation projects into the wetland data viewer, 
potentially review and update the monitoring and assessment strategy to incorporate completed tasks 
and re-evaluate the direction of the strategy. 

Phase 6 Complete 2011-2014 

New data collection equipment have been distributed to DEQ monitoring staff and the training field staff 
is complete.  Development and testing of new protocols for DEQ field staff that provides for integrated 
data collection and quality assurance in support of the recalibration effort and non-mapped NWI 
wetland identification is ongoing. Continuing the model recalibration and developing additional datasets 
for WetCAT. DEQ staff and the public have been trained on use of WetCAT. Public trainings are 
ongoing. 

Phase 7 
Complete and 

ongoing 
2014 to 
present 


